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Category Name Design-Segment-level Actionee HAIS


Sub Category Getting to CDR


Subject Estimating remaining level of effort


Description of Problem or Suggestion: 

Current use of SLOC to estimate remaining level of effort is inaccurate and does not include all remaining effort. The Government 
needs a more accurate and complete estimate of remaining effort to assess status. 

Originator’s Recommendation 

Provide necessary estimate. 

GSFC Response by: desJardins GSFC Response Date 4/25/95 

An action item will be created to work with the SEL to clarify development schedule. 

HAIS Response by: Forman HAIS Schedule 2/17/95 

HAIS R. E. Armstrong HAIS Response Date 2/22/95 

See RID 150 and 151 with respect to the level of CDR design documentation and the engineering process for the design production 
now being planned for the "rolling wave." A higher level estimate of resource-loading, specific to "non-SLOC" (e.g., MIBs, scripts, 
configuration data) component types is also being developed for including in the final version DID 307/329. It should be noted that 
Hughes has not based the remaining effort solely on SLOC estimates. 

Status Closed Date Closed 4 /25/95 Sponsor desJardins 
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